

## TIMELINE

### SARE Farmer/Rancher Grant

#### Rock Front Ranch

<b>START DATE</b>	<b>TASK</b>	<b>RESPONSIBLE PERSON</b>	<b>END DATE</b>
May 1, 2024	Compile customer list	Nancy Smith	ongoing
July 1, 2024	Prepare PowerPoint Presentation	Nancy Smith	August 2, 2024
July 15, 2024	Jujube Harvest and Processing	Alisha Taff	October 15, 2024
July 15, 2024	E-mail blasts, social media posts	Nancy Smith	Ongoing till December 2025
Nov 1, 2024	Classes and Presentations	Alisha Taff	Quarterly till November 2025
Sep 1, 2024	Reports created and submitted	Nancy Smith	Quarterly till end of project as per SARE requirements
May 1, 2024	Customer service	Nancy Smith	Ongoing throughout project
July `15, 2024	Fresh Jujube sales; Dried Jujube sales	Alisha Taff	Ongoing through fresh season Ongoing throughout project
July 15, 2025	Fresh Jujube sales	Alisha Taff	Ongoing through fresh season
July 15, 2025	Processing, shipping	Alisha Taff	Ongoing through fresh season
September 1, 2024	Project Reporting (Prepare Power Point Presentation)	Nancy Smith	Ongoing throughout project as per SARE requirements