Gantt Chart

Empowering Voices for Sustainable Rangelands: Expanding communication resources for sustainable rangeland management

Timeline	2025			2026				2027	
	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Start Date: June 1, 2025									
Monthly team meetings									
Communication workshops									
Needs assessment for workshop topics									
Coordinate workshops									
Host 12 one-hour communication workshops with homework									
Summarize workshops									
Outreach materials									
Create 12 factsheets									
Prepare manuscript									
Digital media									
Create three *Art of Range* podcasts									
Create self-paced learning module									
Add educational materials to webpages									
Dissemination									
Publicize factsheets									
Release and promote podcasts									
Release and promote learning modules									
Submit manuscript for publication									
Present at ESA Meeting									
Present at SRM Meeting									
Present at RP Meeting									
Annual and Final Reporting									
End date: May 31, 2027									