Project Time line

Year 1 Project Tasks

Task	Start Date	End Date	Duration	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21
Hawaii Project															
Genetic Screening	Apr-20	May-20	1												
Disease Screening	Apr-20	Dec-20	3												
Colony Inspections	Apr-20	Mar-21	12												
Laboratory Testing	Apr-20	Mar-21	12												
Mite Treatment	May-20	Nov-20	2												
Supplemental Feeding	Dec-20	Feb-21	3												
Arizon Project															
Re-homing Honeybee Swarms	Apr-20	May-20	1												
Queen Replacement	Apr-20	Nov-20	2												
Genetic Screening	Apr-20	Dec-20	2												
Disease Screening	Apr-20	Dec-20	3												
Colony inspections	Apr-20	Feb-21	6												
Laboratory Testing	Apr-20	Mar-21	12												
Mite Treatment	May-20	Oct-20	2												
Supplemental Feeding	Dec-20	Feb-21	3												

Year 2 Project Tasks

Task	Start Date	End Date	Duration	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22
Hawaii Project															
Genetic Screening	Apr-21	May-21	1												
Disease Screening	Apr-21	Dec-21	1												
Colony Inspections	Apr-21	Mar-22	12												
Mite Treatment	May-21	Nov-21	2												
Supplemental Feeding	Dec-21	Feb-22	3												
Arizon Project															
Re-homing Honeybee Swarms	Apr-21	May-21	1												
Queen Replacement	Apr-21	Nov-21	2												
Genetic Screening	Apr-21	Dec-21	2												
Disease Screening	Apr-21	Dec-21	3												
Colony inspections	Apr-21	Feb-22	6												
Laboratory Testing	Apr-21	Mar-22	12												
Mite Treatment	May-21	Oct-21	2												
Supplemental Feeding	Dec-21	Feb-22	3												