Objective/task	Participants	July-Sept. 2025	Oct.-Dec. 2025	Jan.-Mar. 2026	Apr.-June 2026	July-Sept. 2026	Oct.-Dec. 2026	Jan.-Mar. 2027	Apr.-May 2027
1. Create the curriculum									
Compile notes	Josefina, Ronnie								
Meet with ag professionals	Josefina, Ronnie								
Develop modules	Josefina, Ronnie, Ximena Ospina (curr. dev.)								
Solicit & select Advisory Board	To be selected								
2. Validate the modules									
Module review by advisory board	Josefina & Board								
Send curriculum out for review by ag professionals & farmers	Josefina, Ronnie								
Conduct field day	Josefina, Ximena								
Hold review workshop	Josefina, Ronnie, Filemon								
3. Revise the curriculum									
Revise modules	Josefina, Ronnie, Ximena								
Send out for final review	Josefina, Ronnie								
4. Make modules widely available									
Send out notices	Josefina, Ronnie								
Material downloads from web	Kevin								
Social media campaign	SSRF staff/contractor								
Field day demonstrations	Josefina, Filemon								
5. Foster community of practice									
Scheduled events	Josefina, Ronnie								
Outreach & communications	Josefina, Ronnie								