Date	Activities	Team Members	Report	Bold= added, not in grant timeline					
Mar-Apr, 2024	Planted bareroot	PI-Jason	Done						
Mar-Sept, 2024	Bee traps deployed and returned	PI-Jason, Andony Melathopoulos	Deployed on time and returned in fall						
May-July, 2024	Complete mulching	PI-Jason, Intern	Completed by end of June						
May, 2024	Install weather station	PI-Jason	Able to keep the one from Lucas' grant so no need to purchase. Installed in November instead.						
May-July, 2024	Breeding season bird survey	PI-Jason, William Kirsch	Done in all three months.						
June-Aug, 2024	Graze and mow	PI-Jeremy, PI-Jason	Mowed but grazing pass not until Sept-Oct						
July-Aug, 2024	Irrigate	PI-Jason	Done twice.						
Aug, 2024	Assess mortality	PI-Jason	November instead.						
Aug-Sept, 2024	Till and plant pasture	PI-Jason, Contractor	No contractors available, shift into 2025						
Oct-Dec, 2024	Permaculture Class tour and work party	PI-Jason, Andrew Millison	Fall permaculture design course visited farm and given tour of site. On another visit they helped with planting trees and assessing mortality.						
Nov-Dec, 2024	Replant as needed	PI-Jason, Intern	November plant potted, December cuttings, continue mulching where thin						
Nov-Dec, 2024	Install fencing	PI-Jason, Intern	Began in December						
Dec, 2024-Feb, 2025	Winter season bird survey	PI-Jason, William Kirsch	Done late Nov, late Jan						
Mar-Sept, 2025	Bee traps deployed	PI-Jason, Andony Melathopoulos	Traps deployed.						
Apr, 2025	Replant as needed, rooted cuttings and alder bareroot	PI-Jason	Done.						
May-July, 2025	Breeding season bird survey	PI-Jason, William Kirsch	Done						
June-Oct, 2025	Graze	PI-Jeremy, PI-Jason	Done						

June-Aug, 2025	Irrigate	PI-Jason, PI-Jeremy	Done						
June-July, 2025	Fencing installed around rows	PI-Jason, PI-Jeremy	Done						
Sept 2025	Till and plant pasture	PI-Jason	Done						
Oct 2025	Bee traps returned	PI-Jason	Done						
Oct 2025	Replant potted willow and cottonwood	PI-Jason	Done						
Nov 2025	Permaculture Class tour and work party	PI-Jason, Andrew Millison	Done						
Nov-Dec, 2025	Replant dormant cuttings	PI-Jason	Done						
Dec, 2025-Feb, 2026	Winter season bird survey	PI-Jason, William Kirsch, Reya Coates							
Mar-Sept, 2026	Bee traps deployed	PI-Jason, Andony Melathopoulos							
Mar-Oct, 2026	Video and drone footage documentation over season	PI-Jason, Andrew Millison							
June, 2026	Soil sampling	TA-Jennifer Moore, PI-Jason, Intern							
May-July, 2026	Breeding season bird survey	PI-Jason, William Kirsch							
June-Oct, 2026	Graze	PI-Jeremy, PI-Jason							
June-Oct, 2026	Grazing trials (pending additional funding)	TA-Serkan Ates, PI-Jeremy							
July-Sept, 2026	Irrigate	PI-Jason, PI-Jeremy							
Jun-Sept, 2026	Field Days	PI-Jason, PI-Jeremy, TA-Serkan Ates							

Aug, 2026	Assess plant heights	PI-Jason, Intern							
Nov-Dec, 2026	Replant as needed	PI-Jason							
Sept, 2026-Apr, 2027	Analyses, Write-ups, Media development	PI-Jason, PI-Jeremy, TA-Serkan Ates, Andrew Millison							
Dec, 2026-Feb, 2027	Winter season bird survey	PI-Jason, William Kirsch							