
Revised timeline
Orignal Timeline
2020
2021
2022
2023 (will request no-cost extension)
March April May June July August September October November December
January February March April May June July August September October November December
January February March April May June July August September October November December
January February March April May June July August September October November December
Task
Who
Stakeholder meetings (Objective 5)
Stakeholder group (Lipton, Kay, Woodis, Higuera, King, Delham, Houseweart) & all Co-PI's
Plan for field season
Bruegger, Urbanowitz, Machmuller & Lipton
Consult with statistics lab on experimental design
Bruegger, Machmuller & CSU Stats lab
Selet & mark plot locations at 2 sites (Objectives 1 -4)
Bruegger, Urbanowitz, & Lipton
Aquire & test compost
Bruegger & Urbanowitz
Apply compost
Lipton & Agriculture Experiment Station staff
Sample all plots for soils, productivity & composition (Objectives 1 -4)
Bruegger & Urbanowitz and technicians
Sample all plots for carbon and soil organic matter (Objective 3)
Bruegger & Machmuller and technicians
Send samples to lab
Bruegger
Test samples in lab
Technicians & lab
Enter & store data
Bruegger
Analyze data (Objectives 1 -4)
Bruegger & Machmuller
Present findings at Delta Soil Health Conference (Objective 6)
Bruegger, Machmuller & Urbanowitz
Present findings at Pasture Plot Open House or Conservation District Meeting (Objective 6)
Bruegger
Present findings at Fruita Agricultural Experiment Field Day (Objective 6)
Bruegger
Develop recommendations based on findings (Objective 5)
Stakeholder group (Lipton, Kay, Woodis, Higuera, King, Delham, Houseweart) & all Co-PI's
Develop article & web content (Objectives 7-8)
All Co-PI's