Gantt Chart:	Year One				Year Two				Year Three			
Task	Q3 2019	Q4 2019	Q1 2020	Q2 2020	Q3 2020	Q4 2020	Q1 2021	Q2 2021	Q3 2021	Q4 2021	Q1 2022	Q2 2022
Literature review and research												
Project planning with producer partners; initial site visits for project design												
Lay out treatment areas and monitoring plots; collect baseline data												
Monitor treatment implementation; collect video footage												
Re-measure plots, post-treatment												
Where a 2nd treatment is prescribed, monitor 2nd round of implementation												
Re-measure plots after second season of growth; collect video footage												
Analyze results, develop written report												
Develop curriculum for workshops, arrange venues, set dates												
Create print materials, slide shows, and edited videos describing project results												
Develop and execute marketing plan to attract workshop participants												
Conduct pre-workshop evaluation of participant knowledge												
Hold workshops												
Engage workshop participants through site visits												
Post-workshop and -site visit follow-up and evaluation												