Gantt Chart

Obj. 1 - Crop Yield & Quality Maps	2018	2019			2020			2021
Timeline	Sep-Dec-18	Jan-Apr-19	May-Aug-19	Sep-Dec-19	Jan-Apr-20	May-Aug-20	Sep-Dec-20	Jan-Apr-21
Research/Design								
Prepare								
Experiment			Season 1			Season 2		
Data Analysis/Profit Map								
Share & Disseminate								
Follow Up								

Obj. 2 - Biodiversity Surveys	2018	2019			2020			2021
Timeline	Sep-Dec-18	Jan-Apr-19	May-Aug-19	Sep-Dec-19	Jan-Apr-20	May-Aug-20	Sep-Dec-20	Jan-Apr-21
Research/Design								
Prepare								
Experiment			Season 1			Season 2		
Data Analysis								
Share & Disseminate								
Follow Up								

Obj. 3- Producer Adoption	2018	2019			2020			2021
Timeline	Sep-Dec-18	Jan-Apr-19	May-Aug-19	Sep-Dec-19	Jan-Apr-20	May-Aug-20	Sep-Dec-20	Jan-Apr-21
Research/Design								
Prepare								
Survey								
Data Analysis								
Share & Disseminate			Field Tours	PARA Meeting		Field Tours	PARA Meeting	
Follow Up								