6. Timeline (200 words)

Objectives	Project activities		2019/20 Crop Year												2020/21 Crop Year												2021/22 Crop Year							
		JultoApr	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
)rchsea(Re1-3yesectiObj	Biochar and supply procurement	■											■	■																				
	Experimental layout		■												■																			
	Soil sampling and analyses		■	■	■	■									■	■	■	■	■								■	■	■	■				
	Biochar application			■												■																		
	N-application and wheat planting				■												■												■					
	Wheat emergence & pop count				■												■												■					
	Bundle harvest & plant analyses													■	■	■										■	■	■						
	Combine harvest & yield determination													■	■	■										■	■	■						
h)acreutO(4etivecbjO	Newsletters, extension articles, & website publications									■	■	■										■	■	■										■
	Radio advertisement & interview										■	■											■	■										■
	Farm tours											■	■											■	■									
	CBARC Field Day												■												■									
	Webinar publication																														■			
	PNDSA Growers' Conference																															■		
	Journal article publication																												■	■	■	■	■	■
	Annual reports (WSARE)										■												■											■