
	Original Milestones
	Date
	

	1
	Farmers, extension agents, and researchers (beneficiaries) learn about project and provide their input and reactions via introductory article, feedback survey, and comments on Rodale Institute’s (RI) website. 
	May 2010

	2
	RI research staff install iButton temperature and humidity sensors, sample cover crop biomass and ground coverage at RI plots (all years) and farmer collaborators’ (FCs) plots (2011 and 2012)
	May/June 2010, 2011, 2012

	3
	RI research staff collect data on weed density, diversity, and OM inputs.
	June/July and August/September 2010, 2011, 2012

	4
	RI research staff and FCs collect and weigh both total and marketable yield bi-weekly or as needed in each treatment plot at the RI and on collaborating farms.
	July-September 2010, 2011, and 2012

	5
	Regional beneficiaries take part in first project Field Day at RI, presenting vegetable/cover crop trials and equipment demonstrations. 
	July 2010

	6
	RI research staff work with FCs to plan/ establish plots, plant cover crops, and sample soil
	August/September 2010, 2011, 2012

	7
	RI research staff process, send out for analysis and perform in-house analyses on soil samples
	August/September 2010, 2011, 2012

	8
	FCs, select extension agents, and researchers meet with RI staff to review 2010 data (including FC costs and savings) and plan for 2011. 
	January 2011

	9
	Beneficiaries review article summarizing 2010 field data, activities, and plans for 2011 on RI’s website. 
	January 2011

	10
	2010 Field Day and conference attendees surveyed to assess adoption of practices and additional information needs. 
	January-March 2011

	11
	Regional beneficiaries attend second Field Day, hosted by FC  
	August 2011

	12
	FCs, select extension agents, and researchers meet with RI staff to review 2011 data and plan for 2012. 
	January 2012

	13
	Beneficiaries review article summarizing 2011 field data, activities, and plans for 2012 on RI’s website.
	January 2012

	14
	Beneficiaries and the public learn about project research and recommendations via presentation at annual winter conference 
	February 2012

	15
	2011 Field Day and conference attendees surveyed to assess information needs and adoption of practices. 
	March 2012

	16
	Regional beneficiaries attend third Field Day, hosted by FC 
	August 2012

	17
	Beneficiaries and the public receive 30-page vegetable production manual, available in print and on-line as a pdf.
	December 2012

	18
	Beneficiaries read final project summary article on RI’s website. 
	January 2013

	19
	Researchers and extension agents review scientific project summary via peer-reviewed journal article(s). 
	submitted January 2013


