Plan of Work

	Who
	What
	When

	Pat

UNHCE Specialists
	Consult to approve the final design of the system
	April 2013

	Pat

Hired professionals
	Purchase materials

Installation
	May to September 2013

	Pat, Employees

Kelly McAdam, other UNHCE staff
	Monitor System

Production of Perennials

Project Check-in
	January to April 2014

	Pat

UNHCE Staff, Agriculture Engineer (Univ. educator)
	Twilight Meeting hosted by Petal Pushers Farm
	March 2014

	Pat

Kelly McAdam
	Final project wrap-up

Publish results and system design, specifications and cost
	July 2014

	Pat
	Begin to experiment with other compost materials (woodchips, brush)
	August 2014

	Pat

UNHCE Staff
	Share results at NH Small Family Farm Conference
	January 2015

	Pat

UNHCE Staff
	Compile results from further experimentation and publish
	March-April 2015


