FW10-056
	TASK
	PROJECTED COMPLETION DATE AS OF JAN. 26, 2011 Progress Report
	ACTUAL  DATE
KOKOLULU FARM
	ACTUAL DATE LOKAHI FARM
	ACTUAL DATE KMHF
	MAX AMOUNT VARIATION
From projected date
	AMOUNT VARIAION AMONG 3 FARMS

	Plant stock & cover crop 
	March-April 2011
	4/--/11
	5/--/11
	3/29/11
	1 month
	2 months

	Plot #1 is control : no weed cloth
	
	KF put weed cloth down on control in April 2011 due to a miscommunication. The other farms used mulch and weeding.
	
	
	none
	N/A

	Plot #2 “mow cover crop” and weed cloth down
	July 2011
	9/--/11
	1/2/12
	10/12/11
	7 months
	4 months

	Plot #3  “Mow cover crop” and harvest
	Nov. 2011
	2/8/2012 projected date:  4/21-28/12
	2/8/2012 projected date:  4/21-28/12
	2/8/2012 projected date:  4/21-28/12
	6 months
	Projected: none
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