	Table 1. 2011 and 2012 completed project activities


	Date
	Year 1 of experiment
	Year 2 of experiment
	Outreach and Reporting

	September 2011
	· Cover crops planted 8/30/12
· Anion resin membranes buried
· Baseline soil sampling
	
	

	October 2011
	· Soil sampling (inorganic N)
	
	· Cover Crop Innovations Field Day

	November 2011
	· Soil sampling (biology and inorganic N)
· Cover crop biomass sampling 
· 1st set of resin membranes removed; resin bags buried
	
	

	December 2011
	· Soil sampling (inorganic N)
	
	· Submitted annual report to SARE

	March 2012
	· Soil sampling (inorganic N)
	
	

	April 2012
	· Soil sampling (inorganic N)
	
	

	May 2012
	· Soil sampling 1 (inorganic N)
· Soil sampling 2 (biology and inorganic N)
· Cover crop biomass sampling
· 2nd set of resin bags removed
· Cover crops terminated
· Corn planted
	
	

	June 2012
	· Soil sampling 1 (inorganic N)
· Soil sampling 2 (inorganic N)
	
	· Strategies for Soil Health and Nutrient Conservation Field Day

	July 2012
	· Soil sampling 1 (inorganic N)
· Soil sampling 2 (inorganic N)
	
	

	August 2012
	· Soil sampling 1 (inorganic N)
· Soil sampling 2 (inorganic N)
	· Cover crops planted 8/24/12
· Anion resin bags buried
· Baseline soil sampling
	

	September 2012
	
	· Soil sampling (inorganic N)
	

	October 2012
	· Soil sampling (inorganic N)
	
	

	November 2012
	· Corn harvest 11/30/12

	· Soil sampling 2 (biology and inorganic N)
· Cover crop sampling 
· 1st set of resin membranes removed
	

	December 2012
	
	
	· Submit annual report to SARE
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