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1st Phase - Short-day hemp variety

1st soil test 6/14/21 6/14/21

Amend test plots with experimental treatments 6/15/21 6/30/21

Hemp crop 7/1/21 9/29/21

Leaf tissue analysis, initial 7/19/21 7/19/21

Leaf tissue analysis, second week of flowering 8/9/21 8/9/21

Cannabinoid and terpene analyses 8/30/21 8/30/21

Harvest 9/29/21 9/30/21

Dry harvest 9/30/21 10/5/21

Weigh harvest post drying 10/6/21 10/6/21

2nd soil test 10/13/21 10/13/21

2nd Phase - Cover crop

Cover crop 11/1/21 2/5/22

Leaf tissue analysis, initial 11/22/21 11/22/21

Jul 12, 2021 Jul 19, 2021 Jul 26, 2021 Aug 2, 2021

Mon, 6/14/2021

Jun 14, 2021 Jun 21, 2021 Jun 28, 2021 Jul 5, 2021 Aug 9, 2021 Aug 16, 2021 Aug 23, 2021 Aug 30, 2021 Sep 6, 2021 Sep 13, 2021 Sep 20, 2021 Sep 27, 2021 Oct 4, 2021 Oct 11, 2021 Oct 18, 2021 Oct 25, 2021 Nov 1, 2021 Nov 8, 2021 Nov 15, 2021 Dec 27, 2021Nov 22, 2021 Nov 29, 2021 Dec 6, 2021 Dec 13, 2021 Dec 20, 2021
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2nd Phase  - Cover Crop

Cover crop 11/2/21 2/15/22

Terminate cover crop, collect leaf tissue samples and estimate yield 2/16/22 2/16/22

3rd soil test 2/23/22 2/23/22

3rd Phase - Day-neutral hemp variety

Hemp crop 3/3/22 5/17/22

Leaf tissue analysis, initial 3/28/22 3/28/22

Leaf tissue analysis, second week of flowering 4/11/22 4/11/22

Cannabinoid and terpene analyses 4/17/22 4/17/22

Harvest 5/17/22 5/18/22

Dry harvest 5/18/22 5/23/22

Top dress soil, cover with tarp for occulation/termination of weeds 5/19/22 6/2/22

Weigh harvest post drying 5/24/22 5/24/22

4th soil test 5/31/22 5/31/22

Analysis and outreach

Preliminary results webinar 7/8/22 7/8/22

4th Phase - Short-day hemp variety

Hemp crop 7/1/22 9/29/22

Leaf tissue analysis, initial 7/19/22 7/19/22

Leaf tissue analysis, second week of flowering 8/9/22 8/9/22

Cannabinoid and terpene analyses 8/30/22 8/30/22

Harvest 9/29/22 9/30/22

Dry harvest 9/30/22 10/5/22

Weigh harvest post drying 10/6/22 10/6/22

5th soil test 10/13/22 10/13/22

5th Phase - Cover Crop

Cover crop 11/1/22 2/15/23

Leaf tissue analysis, initial 11/22/22 11/22/22

Sat, 1/1/2022

Dec 27, 2021 Jan 3, 2022 Jan 10, 2022 Mar 28, 2022 Apr 4, 2022Jan 17, 2022 Jan 24, 2022 Jan 31, 2022 Feb 7, 2022 Feb 14, 2022 Feb 21, 2022 Feb 28, 2022 Mar 7, 2022 Mar 14, 2022 Mar 21, 2022 Apr 11, 2022 Apr 18, 2022 Apr 25, 2022 May 2, 2022 May 9, 2022 Aug 1, 2022May 16, 2022 May 23, 2022 May 30, 2022 Jun 6, 2022 Jun 13, 2022 Jun 20, 2022 Jun 27, 2022 Jul 4, 2022 Jul 11, 2022 Jul 18, 2022 Jul 25, 2022 Oct 24, 2022Aug 8, 2022 Aug 15, 2022 Aug 22, 2022 Aug 29, 2022 Sep 5, 2022 Sep 12, 2022 Sep 19, 2022 Sep 26, 2022 Oct 3, 2022 Oct 10, 2022 Oct 17, 2022 Dec 12, 2022 Dec 19, 2022 Dec 26, 2022Oct 31, 2022 Nov 7, 2022 Nov 14, 2022 Nov 21, 2022 Nov 28, 2022 Dec 5, 2022
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5th Phase  - Cover Crop

Cover crop 11/1/22 2/15/23

Terminate cover crop, collect leaf tissue samples and estimate yield 2/16/23 2/16/23

6th soil test 2/16/23 2/16/23

Analysis and outreach

Allan Hancock College presentation 2/27/23 2/28/23

6th Phase - Day-neutral hemp variety

Hemp crop 3/1/23 5/15/23

Leaf tissue analyses, initial 3/26/23 3/26/23

Leaf tissue analyses, second week of flowering 4/9/23 4/9/23

Cannabinoid and terpene analyses 4/15/23 4/15/23

Harvest 5/15/23 5/16/23

Dry harvest 5/16/23 5/21/23

Weigh harvest post drying 5/22/23 5/22/23

7th soil test 5/29/23 5/29/23

Analysis and outreach

Final results webinar 7/1/23 7/31/23

IHAB presentation 8/1/23 8/31/23

Journal article 9/1/23 9/30/23

Jan 23, 2023

Sat, 12/31/2022

Dec 26, 2022 Jan 2, 2023 Jan 9, 2023 Jan 16, 2023 Apr 17, 2023Jan 30, 2023 Feb 6, 2023 Feb 13, 2023 Feb 20, 2023 Feb 27, 2023 Mar 6, 2023 Mar 13, 2023 Mar 20, 2023 Mar 27, 2023 Apr 3, 2023 Apr 10, 2023 Jul 10, 2023Apr 24, 2023 May 1, 2023 May 8, 2023 May 15, 2023 May 22, 2023 May 29, 2023 Jun 5, 2023 Jun 12, 2023 Jun 19, 2023 Jun 26, 2023 Jul 3, 2023 Sep 11, 2023 Sep 18, 2023 Sep 25, 2023Jul 17, 2023 Jul 24, 2023 Jul 31, 2023 Aug 7, 2023 Aug 14, 2023 Aug 21, 2023 Aug 28, 2023 Sep 4, 2023

2021

2022

2023


