Karl Foord SARE Grant ONC15-003
Maximizing Pollinator Services from Native Bees
Grant Extension to September 30, 2017
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Identify Selected bee species for 2015 & 2016 Complete

Identify selected bee species for 2012 - 2014 3/30/17

Have Heather check identification  March & April

Have Joel confirm identification of selected difficult species April

Create species ID tags and attach to specimens April

Enter specimen ID on to universal data sheet which contains all years April

Consult Dan Cariveau regarding analysis April 

Travel to field sites 

Continue looking for nesting sites

Capture video of located nest sites

Capture video of plants in flower before and after blueberry flowering 

window

Create scripts for videos

Edit Videos

Second half of June, 

July

Complete SARE Report August

Work of Peer Publication as recommended by Dan Cariveau

August - October 19
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June


