

Project Tasks	2022										
	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	
Prepare compost site w pad and irrigation											
Cut/Collect Wood waste	Walnuts Pruning				Cherry Pruning		Dead Trees Walnuts & Cher.				
Chip the wood waste											
Move Chips to Compost site											
Build Windrows											
Plant Cover crop											
Cut cover crop & transport to compost site											
Samples for WEL											
Mix Windrows											
Compost Watering & Turning											
Spread Compost											
Marney Site Visits											
Team Conference Calls											
Education Events											
Neighbor Grower Visits											
BDANC Farm Visits											
San Joaquin Farm Bureau Presentation											
Final Reports/Dissemination											

