

GANTT WSARE PDP 2022 - Soil Hub

	Length of time (months)	2022										2023										2024			
		May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April
Objective 1: Develop an education series to respond to the greatest needs of agricultural professionals related to soil health management and assessment, as determined by the Soil Hub and partners.																									
Task 1.1: Project PI and planning committee meet to identify potential educators for each of the 5 topics.	2	X	X																						
Task 1.2: PI and planning committee extend invitations to potential educators.	2			X	X																				
Task 1.3: Finalize list of educators for each session.	2				X	X																			
Task 1.4: PI, planning committee member, and educators meet to develop sessions for each topic.	4					X	X	X	X																
Task 1.5: Identify technical and additional forms of support needed for each session.	2							X	X																
Objective 2: Register 25 participants for each event.																									
Task 2.1: Develop outreach plan.	2					X	X																		
Task 2.2: Create outreach materials.	2							X	X																
Task 2.3: Distribute outreach materials to project collaborators and partners.	1									X															
Task 2.4: Perform targeted outreach through Soil Hub network and partner agencies and organizations.	2									X	X														
Objective 3: Increase knowledge and understanding of soil health management and assessment among agricultural professionals.																									
Task 3.1: Host session on interpreting soil tests results and assessing soil health.	1										X														
Task 3.2: Host session on compost.	1											X													
Task 3.3: Host session on biochar.	1												X												
Task 3.4: Host session on cover crops.	1														X										
Task 3.5: Host session on forage planting.	1															X									
Objective 4: Evaluate project outcomes.																									
Task 4.1: Distribute the Western SARE Program Outreach Survey to all participants.	1																		X						
Task 4.2: Collect completed WSARE Program Outreach Surveys and analyze the results.	2																		X	X					
Task 4.3: Plan 1 in-person meeting to evaluate learning and discuss how to incorporate new concepts into RCD programs.	2																				X	X			
Task 4.4: Host in-person evaluation session.	1																						X		
Objective 5: Share education products with agricultural professionals statewide.																									

GANTT WSARE PDP 2022 - Soil Hub

	Length of time (months)	2022										2023												2024			
		May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April		
Task 5.1: Edit recordings of virtual sessions and make recordings available to project participants.	3																X	X	X								
Task 5.2: Share recordings of virtual sessions across networks to reach other agricultural professionals and producers.	1																		X								