				2024		2025				2026				2027+	
Milestone	Participants	Outcome	Q1	Q2	Q3	Q4	Q5	Q6	Q7	Q8	Q9	Q10	Q11	Q12	Post
Objective 1 – Needs Asse	ssment													-	
Develop initial	PI, co-PIs, regional OSU	Survey for stakeholders													
stakeholder survey	point of contacts, OSU		X												
	Survey Research Ctr														
Distribute survey and	PI, co-PIs & regional OSU	Regional needs assessment	X	X											
interpret survey results	point of contacts	for prioritizing modules	Λ	<i>A</i>											
Participant engagement	PI, co-PIs & regional OSU	Relationships and trust													
(travel)	point of contacts	between stakeholders &		X	X	X	X	X	X	X					
		research team													
Objective 2 – Material D							ı	ı			T	1	1		
Annual regional	PI, co-PIs, regional OSU	Strengthened regional													
planning meetings	point of contacts, ag	connections, prioritization			X				X						
	representatives (Extension,	and feedback on training													
- · · · ·	local agency, producer)	materials													
Develop training	PI & co-PIs	11+ training modules on			X	X	X	X	X	X					
modules		ponds and reservoirs										<u> </u>			
Objective 3 – Train-the-tr													ı		
Advertise regional	PI, co-PIs & regional OSU	Finalized workshop logistics								37	37				
workshops and contact	point of contacts	and list of regional attendees								X	X				
key groups Train-the-trainer	DI DI- 0	120:													
workshops	PI, co-PIs & regional OSU point of contacts	~120 agricultural professionals trained										X	X		
Present materials at	PI & co-PIs	Expanded reach of train-the-													
regional farm	11 & co-11s	trainer program												X	X
conferences		trainer program												Λ	Λ
Objective 4 – Project Con	l ntinuation			<u> </u>			l	l	<u> </u>	<u> </u>	<u> </u>	<u> </u>			
Submit training	PI & co-PIs	Begin the process for the					1	1				1			
modules to OSU	11 & 60 113	creation of Extension												X	
communications		documents												21	
OSU Extension	PI & co-PIs	Peer-reviewed Extension													
documents from	11000111	documents for producers and													X
modules		professional use													
Creation of the learning	PI & co-PIs & website	Expansion of reach and										v	37	v	37
website	consultant	audience of project.										X	X	X	X
Submission of materials	PI & co-PIs	Begin the process of creation											v	v	
to OSU PACE office		of PACE course											X	X	
Offer PACE course	PI & co-PIs	Continue training the trainer													X