

Attachment: Project timeline

Farmers as makers: an inquiry into the viability of developing a MakerSpace in the Albany County hill towns

Project Timeline (updated 10/24/2016)

Project Steps	2015			2015			2015			2016			2016		
	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June
Project start date			X												
Preparation for outreach/education workshops			Yellow	Yellow	Yellow	Yellow									
Promotion of workshops to farmers and residents				Blue	Blue	Blue									
Dates for workshops								November 3, 2015 (Berne Public Library Community Room, at 6pm) November 4, 2015 (Rensselaerville Library Community Room; at 6pm, and 7:30om) November 7, 2015 (Knox Octagonal Barn, 4pm)				March 15, 2016 (Berne Public ibrary Community Room, at 6pm) March 18, 2016 (Westerlo Town Library, at 6pm) March 22, 2016 (Rensselaerville Public Library, at 6pm) April 2, 2016 (Medusa Volunteer FireHall, at 4pm)			
Preparation of self-administered questionnaires		X	Yellow	Yellow	Yellow	Blue	Blue	Blue	Blue	Blue	Blue				
Administer questionnaires / upload to web based instrument									X	Blue					
Publicity and outreach to residents and farmers				Yellow	Blue	Blue	Blue	Blue	Blue	Blue	Blue				
Data Analysis										Yellow	Blue	Blue	Blue		
Final report preparation															
Community conference preparation and promotion										Yellow	Blue	Blue	Blue	Blue	
Final report completion and dissemination												Yellow	Blue		
Community conference tentative date															X

X Appromiximate Start Date

Yellow Preparation
Blue Active Engagemen