

2023 WSARE Proposal - Project Schedule



Task Name	Start	Finish	2023				2024				2025				2026						
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4			
<input checked="" type="checkbox"/> Project Preplanning	04/15/23	04/30/23		■																	
Meet with producers to review project expectations and timeline	04/15/23	04/30/23		■																	
Identify project winter wheat fields	04/15/23	04/30/23		■																	
Gather results of Year 1 fall soil sample analyses and crop data (SWW variety; seeding date; fertilizer recommendations; fertilizer application date, rate, form, placement) from producers	04/15/23	04/30/23		■																	
<input checked="" type="checkbox"/> Objective 1: On-farm trials	04/15/23	11/30/25		■																	
<input checked="" type="checkbox"/> Mark strip trial locations; conduct spring soil sampling & analysis	04/15/23	05/15/25		■																	
Year 1	04/15/23	05/15/23		■																	
Year 2	04/15/24	05/15/24						■													
Year 3	04/15/25	05/15/25												■							
<input checked="" type="checkbox"/> Collect leaves for sap analysis (3x per year)	04/15/23	05/31/25		■																	
Year 1	04/15/23	05/31/23		■																	
Year 2	04/15/24	05/31/24						■													
Year 3	04/15/25	05/31/25												■							
<input checked="" type="checkbox"/> Review sap analysis results; obtain nutrient recommendations; apply foliar nutrition to winter wheat	04/20/23	06/15/25		■																	
Year 1	04/20/23	06/15/23		■																	
Year 2	04/20/24	06/15/24						■													
Year 3	04/20/25	06/15/25												■							
<input checked="" type="checkbox"/> Fall soil sampling & analysis (Years 2 & 3)	08/01/23	09/01/24			■																
Year 2	08/01/23	09/30/23			■																
Year 3	08/01/24	09/30/24								■											
Conduct winter wheat grain quality analysis	11/01/23	11/30/25				■															

Task Name	Start	Finish	2023				2024				2025				2026			
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Objective 2: Evaluate crop performance, soil health, economics, producer attitudes	05/01/23	03/31/26	[Gantt bar spanning from Q2 2023 to Q4 2025]															
Conduct producer participant pre-project survey	05/01/23	05/31/23		■														
Collect producer economic data	05/01/23	10/31/25	[Gantt bar spanning from Q2 2023 to Q4 2025]															
Compile data and analyze on-farm trial results (nutrient use efficiency; crop yield)	05/31/23	10/31/25	[Gantt bar spanning from Q3 2023 to Q4 2025]															
Complete economic analyses	11/01/25	03/31/26	[Gantt bar spanning from Q4 2025 to Q1 2026]															
Meet with producers annually to assess progress & collect feedback	11/01/23	11/30/25	[Gantt bar spanning from Q4 2023 to Q4 2025]															
Year 1	11/01/23	11/30/23				■												
Year 2	11/01/24	11/30/24							■									
Year 3	11/01/25	11/30/25														■		
Conduct producer participant post-project survey	03/01/26	03/31/26	[Gantt bar spanning from Q1 2026 to Q1 2026]															
Objective 3: Educate & train producers	06/30/23	03/31/26	[Gantt bar spanning from Q3 2023 to Q4 2025]															
Quarterly social media posts	06/30/23	03/31/26	[Gantt bar spanning from Q3 2023 to Q4 2025]															
Palouse Conservation District newsletter articles	11/01/24	03/31/26	[Gantt bar spanning from Q4 2024 to Q4 2025]															
Producer winter breakfast presentations	11/01/23	02/28/25	[Gantt bar spanning from Q4 2023 to Q2 2025]															
Alternative Cropping Symposium presentations	02/01/24	02/28/25	[Gantt bar spanning from Q1 2024 to Q1 2025]															
Year 2	02/01/24	02/28/24					■											
Year 3	02/01/25	02/28/25																■
On-farm trial field tour	06/15/24	07/15/24																
Create informational handout	05/15/25	08/15/25	[Gantt bar spanning from Q2 2025 to Q3 2025]															
Precision Ag Field Day	06/15/25	07/15/25	[Gantt bar spanning from Q3 2025 to Q3 2025]															
PCD Soil Health Management website page	11/01/25	03/31/26	[Gantt bar spanning from Q4 2025 to Q1 2026]															
WSARE Reports:	04/01/24	04/13/26	[Gantt bar spanning from Q1 2024 to Q4 2025]															
Year 1 Annual Report	04/01/24	04/15/24																
Year 2 Annual Report	04/01/25	04/15/25																
Final report	03/14/26	04/13/26	[Gantt bar spanning from Q4 2025 to Q1 2026]															