

Activity	2023			2024			2025				
	Mar, Apr, May	June, July, Aug	Sep, Oct, Nov	Dec, Jan, Feb	Mar, Apr, May	June, July, Aug	Sep, Oct, Nov	Dec, Jan, Feb	Mar, Apr, May	June, July, Aug	Sep, Oct, Nov
Assemble windrow materials	Complete										
Build year 1 windrows	Complete										
Collect weekly windrow temperature and moisture data	Complete										
Winterize windrows			Complete								
Take compost samples (3 months, 6 months, 12 months)		Complete									
Analyze Year 1 compost samples					In Progress						
Build Year 2 Windrows											
Monitor Year 2 Windrows											
Take compost samples on Year 2 windrows (3 months, 6 months, 12 months)											
Film educational videos	Film Complete										
Edit, publish, and distribute educational video series on building windrow vermicompost piles					In progress						
Develop and distribute how-to manual for windrow vermicomposting to other producers					In Progress						
Hold Soil Health Field Day for fellow producers, with tour of demonstration site											
Host school field trips at Watershed Ranch focusing on soil health			Complete		Complete						
Host in-school "take and make" lecture/lab (traditional soil vs compost amended soil)					Scheduled						
Host vermicomposting workshop and lecture in coordination with 2024 Guidestone Agrisummit					Complete						