## Timeline

Objective	Action / Deliverable	Date of Completion										
		Q3 2020	Q4 2020	Q1 2021	Q2 2021	Q3 2021	Q4 2021	Q1 2022	Q2 2022	Q3 2022	Q4 2022	Q1 2023
Develop Soil Health Plans (SHP)	Organize site visits to understand producer goals for the landscape	Х	Х									
	Develop a farm- specific SHP that includes existing and proposed conservation practices supporting soil health		х	X								
Evaluate impacts of soil health practices	Conduct soil testing at locations with and without conservation practices installed and provide results to producers						Х	Х				

	Determine baseline soil health differences by analysis					X	X			
	Producers provide feedback on the effects							х	х	
Technical assistance in SHP implementat ion	Determine a soil health practice that fits the scope of current operational goals and timeframe	X	Х	Х						
	Provide technical assistance on at least one practice for installation to addressing soil health	X	Х	X	Х					
Identify challenges to the adoption of soil health	Conduct a post- collaboration survey with producers geared towards evaluating perspectives of the		X	X	X	х	X	х	х	

practices	economic and agronomic benefits they experienced by utilizing soil health practices									
	Identify opportunities and challenges for future development of plans with producers			X	X	X	х	х	х	
Share project findings with the agricultural stakeholders	Host outreach activities and report project findings on a variety of platforms (one-on-one and stakeholder meetings, on-farm workshops, webinar, factsheet, newsletters, and social media)			X	X	X	х	X	х	X