## **Gantt Chart**

Strengthening the Technology Toolbox for Sustainable Rangeland Management

Milestones and Activities	2023		2024				2025	
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Start: July 1, 2023								
Monthly project team meetings								
Milestone 1: Conference and Hands-on Technology Training								
Conduct a needs assessment of rangeland professionals and livestock producers								
Plan conference (organize sessions/activities, invite speakers, logistics)								
Create and execute an communication plan to publicize conference								
Host two-day Innovative Technology conference with hands-on training following the 2024								
RP Annual Meeting								
Evaluate learning outcomes (WSARE survey)								
Milestone 2: Digital Content and Web-based Courses								
Create four quick start guides focused on applying key technologies								
Create webpage on Rangelands Gateway								
Plan four web-based courses based on guides and conference feedback								
Create and execute an online communication plan to publicize digital content and courses								
Host 4 web-based courses focused on key technologies								
Evaluate learning outcomes (WSARE survey)								
End: June 30, 2025								