

**Attachment: Project timeline**

**Farmers as makers: an inquiry into the viability of developing a MakerSpace in the Albany County hill towns**

Project Timeline (updated 10/24/2016)

Project Steps	2015			2015			2015			2016			2016		
	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June
Project start date			X												
Preparation for outreach/education workshops															
Promotion of workshops to farmers and residents															
Dates for workshops															
									November 3, 2015 (Berne Public Library Community Room, at 6pm)						
									November 4, 2015 (Rensselaerville Library Community Room; at 6pm, and 7:30om)						
									November 7, 2015 (Knox Octagonal Barn, 4pm)						
												March 15, 2016 (Berne Public ibrary Community Room, at 6pm)			
												March 18, 2016 (Westerlo Town Library, at 6pm)			
												March 22, 2016 (Rensselaerville Public Library, at 6pm)			
												April 2, 2016 (Medusa Volunteer FireHall, at 4pm)			
Preparation of self-administered questionnaires		X													
Administer questionnaires / upload to web based instrument															
Publicity and outreach to residents and farmers															
Data Analysis															
Final report preparation															
Community conference preparation and promotion															
Final report completion and dissemination															
Community conference tentative date															X

X Appromiximate Start Date

Preparation  
Active Engagemen