

Objective	Activity	2022	2023				2024				2025		
		Quarters											
		4	1	2	3	4	1	2	3	4	1	2	3
All	Project Launch Meeting and Annual Meetings	x	x				x				x		
1 & 2	Establish cover crops on all farms			x				x					
1	Pest, weed, soil properties and biodiversity assessments			x	x			x	x				
1 & 2	Terminate cover crops as scheduled			x	x			x	x				
1 & 2	Plant subsequent winter wheat					x				x			
1	Crop harvest, yield and quality assessments				x	x			x	x		x	x
3	Workshops and interviews with producers to guide project		x						x	x			
3	Design and construction of PaNDAS beta versions	x	x	x	x	x	x	x	x				
3	Launch and Update PaNDAS						x	x	x	x	x	x	x
3	Field days at project on-farm trials				x				x				
3	Field days and grower schools		x		x		x				x		
3	Host Palouse Alternative Cropping Symposium (PACS)		x				x				x		
3	Publish Extension articles					x	x	x	x	x	x		
1 & 2	Submit peer-reviewed journal articles for publication					x	x	x	x	x	x	x	x
All	Final report to WSARE										x	x	x