Growing Season 2023-24													
Task	Team Members	April	May	June	July	August	September	October	November	December	January	February	March
Weekly Scouting and Monitoring	JV						-						
Bi-Lingual Field Day	KB+JV												
Analysis	KB+JV												
Implementation Plan for 2024	JV + KB												
Quarterly Social Media Update (Pictures/video and project update)	КВ												
Quarterly Website Update (Photos and Relevent Data and project updates)	KB												
ASCFG Newsletter	KB+JV												
Growing Season 2024-25													
Task	Team Members	April	May	June	July	August	September	October	November	December	January	February	March
Weekly Scouting and Monitoring	JV												
Analysis	JV+KB												
IPM Implementation	KB												
Implementation Plan for 2025	KB + JV												
Bi-Lingual Field Day	KB+JV												
Quarterly Social Media Update (Pictures/video and project update)	КВ												
Quarterly Website Update (Photos and Relevent Data and project updates)	КВ												
ASCFG Newsletter	KB+JV												
Growing Season 2025-26													
Task	Team Members	April	May	June	July	August	September	October	November	December	January	February	March
Weekly Scouting and Monitoring	JV												
Analysis	JV+KB												
IPM Implementation	KB												
Updates to IPM plan for 2026	KB												
Bi-Lingual Field Day	KB+JV												
Quarterly Social Media Update (Pictures/video and project update)	KB												
Quarterly Website Update (Photos and Relevent Data and project updates)	КВ												
ASCFG Newsletter	KB+JV												
Submit EcoFarm Workshop Proposal	KB												
EcoFarm 2025 Workshop (Pending Approval)	KB+JV												
Final Report	KB+JV												