

PROJECT	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER
Organic-Transitional Farm	Soil testing, initial tillage/field prep, bulk culture of fungi	Innocultation of replicates	Installation of irrigation and monitoring	Monitoring	Monitoring/Trial completion	Resampling of replicates	Interpretation of data/Compilation of final report
Fire Affected Farm	Soil Testing, custom culture of fungi specific for heavy metal uptake	Innocultation of test sites	Installation of irrigation and monitoring	Sampling mushrooms for heavy metal uptake	Sampling mushrooms for heavy metal uptake	Resampling test sites	Interpretation of data/Compilation of final report