	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
	2022	2022	2023	2023	2023	2023	2024	2024	2024	2024	2025	2025
Develop												
curriculum												
materials												
Website												
development &												
expand / update												
Develop online												
computer-based												
experiential												
learning tool &												
expand / update												
Planning for in-												
person training												
Implement web-												
based												
programming												
Implement in-												
person training												
Support trained												
educators												
implementing own												
trainings												
Implement overall												
program evaluation												