

Sagaia Lefe'e :  
Chicken Tractor Project used between banana project  
Progress Report  
January 15, 2020

The last report that was send in has some materials were disturbing to us. Someone has been generous in killing the chicken in the project. Nonetheless, we had persevered and dealt with it. It did cause headache and finance that we could not afforded to spare but we did what we can to ensure the survival of the project.

First, Totoa Currie the technical advisor put together a rubric that helps us focused on what we were supposed to do. Please see the copy of the rubric attached to the report. Secondly, The field day. It was nice and I was worry because I never did public speaking. She (Totoa) coached me what to focus my discussion on. Director of Land Grant Mr. Aufa'I Areta, Dr. Ian Gurr and his assistance Ms. Emily came that day. You will see this on the brochure also. Student from Nuuli Vocational Technical High School, Iakina school, farmers, family and friends attended the field day. Food and drinks were served to everyone. Totoa Currie and her husband were there also.

Director Aufai talks about the project and encourages to spread the news to neighborhood and farmers on the island. He challenges the students to think about majoring in agriculture once they graduate from high school. Dr. Gurr seems impressed with the project as well. They took pictures ask a few questions.

Sagaia has a Facebook page focusing on the project and the brochure is send out to anyone who has an email. A newspaper article was published concerning the project specifically on Samoan language this is to ensure that local people as well older people can read it on their own without needing any young one to read the English language.



Sagaia talks about the project. Dir. Aufai with everyone



Everyone witnessing the project



Dr. Ian Gurr & Totoa Currie



Totoa Currie w/ NVTTHS  
agriculture students



Iakina students, teachers, ASCC  
LGP staff, farmers, friends,  
NVTTHS students



Iakina K-4 students enjoying  
watching the chickens

**BUDGET**  
**Sagaia Lefe'e**  
**CHICKEN TRACTOR PROJECT**  
**Fund Spent**

Quantity	UM	Item	Description	Amount
Senior personnel	1	Each	Farmer	3,640.00
	1	Each	Advisor	3,000.00
Field assistant	1	Each	Farm assistant	1,750.00
<b>Salaries</b>				<b>\$8,390.00</b>
Supplies	1. 25 chickens purchased (\$5.00 / chicken) 10 killed 2. 10 chickens second purchased (\$5.00 /chicken) 3. 5 chickens bought because five more were killed	40 chickens x \$5.00: \$200.00	First set of chickens were bought then as in the previous report with pictures of those chickens being brutally killed by someone. Ten more chickens were bought. Thought that was the end of that problem but it happened again so she bought five more chickens to replace the five that died.	\$200.00
Materials for chicken tractor	4	4 x 11.50	machetes	\$46.00
	1	1 x 7.60: \$7.60	hammers	\$24.36
	1	1 x 16.76: \$16.76		
	1	2 x 29.32:	Spade	\$58.64
	1	1 x 120:	Wheelbarrow	\$120.00
	1	1 x 2,306:	Chipper shredder	\$2,306.00
	1	1 x 10.20	Gas cannister	\$10.20
	1	75.00 each	2 inches mesh wire, 6 feet x 75 feet	\$75.00
	10	10 x 8.95:	Roofing	\$89.50
	4	4 x 9.20	Lumber length 2 x 3 x 6	\$36.80
	10	10 x 9.20	Lumber length 2 x 3 x 16	\$92.00
Pig feed	30	30 x 30.00	Pig feed to mix with coconut and other leaves feed to the chicken <b>(after the initial phase of the project the farmer use her own funds to continue to do this.)</b>	\$900.00
Outreach (transportation to bring	250	Allocation based on number of people @\$2.00 per person	Invited ASCC Land Grant, famers, friends of the farmer and	\$200.00

students over to the farm, food and refreshment)			students from two schools	
Publications	1 brochure 1 rubric 1 Facebook account specific for public sharing of project 1 Newspaper article on Samoan news	\$500 allocated	Copies were given out during the opening of the project, brochure shared to Land Grant, students in American Samoa, copies of the brochure were sent to Pohnpei, Australia, New Zealand, Western Samoa. It was also published on facebook page (Sagaia,s page), Article was printed on Samoa News by Leua Aiono but she put it on Samoan language for farmers and older people. A rubric was created to evaluate the project by technical advisor and help farmer to stay focused on the project.	\$500.00
Total cost use				\$13,047.70